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TRAFFIC CONGESTION RELIEF (TCR) PROGRAM

APPLICATION AMENDMENT APPROVAL

RESOLUTION TAA-02-08

Amending Resolutions TA-01-11 and TAA-01-05

At the August 22, 2002 California Transportation Commission (Commission) meeting, the Commission
will be asked to consider the following two Traffic Congestion Relief Program application amendments.
The Department recommends the Commission approve the requested actions. A fact sheet describing

each project is attached.

Project #44 — Route 47 (Terminal Island Freeway); construct interchange at Ocean
Boulevard Overpass in the City of Long Beach in Los Angeles County. Amend
application to update project schedule and cost. Original TCR application approved
under Resolution TA-01-01, as amended by Resolution TAA-01-05. The Port of Long

Beach is requesting this amendment.

Project #156 — Seismic retrofit and core segment improvements for the Bay Area Rapid
Transit system. Amend application to update project schedule and increase TCRP
funding for Phase 1 — Environmental and Permits and Phase 2 — Plans, Specifications and
Estimates. Origina TCR application approved under Resolution TA-01-11. The Bay
Area Rapid Trangit Digtrict is requesting this amendment.
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Los Angeles Route 47 (Terminal Island Freeway); construct interchange at Ocean Boulevard
Overpass in the City of Long Beach in Los Angeles County.

($ X 1,000)

Estimated Project Cost: $53,500 TCRP Funds covered by application: $0
$50:429

Total TCRP Funds Available: $18,400 Phases(s) covered by application: All

Lead Agency: Port of Long I mplementing Agency: Same
Beach

TCRP Allocation requested concurrently with application: $1,014 for Phase(s): 2,3

Advanced requested:  $0 for Phase(s): N/A

Project Summary: Construct a grade-separated interchange - A

at Ocean Boulevard and the Terminal Island Freeway, and at & & r

Ocean Boulevard and Henry Ford Avenue, including the % e

preparation of plans and specifications, estimates (PS&E), ERAS Sl

and related support activities for design and construction ' i Project

. . i Location
Summary of Action: This amendment updates the project

cost from $50,429,000 to $53,500,000 and updates the
project schedule. Changes proposed by this amendment are

reflected in strikethrough and bold.

Reason for Change: The estimated project cost increased
during the PS&E phase of the project, but most of the
increase was avoided by eliminating the Pier S/Pier T i
connector overpass, as recommended by the Department’s Value Analysis process. The project schedule
extension is required to perform the extensive redesign to eliminate this overpass. The resulting net increase in
the estimated total project cost was thereby minimized.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost

1 Prepare PSR and PR, obtain CEQA and Coastal 3/97 4/00 $1,229
Development Permits

2 Prepare PS&E 5/00 10/02 $4,745

10/01 $3.800

3 Utility Relocation, Minor Property Acquisition 2/01 1/03 $14,725

5/00 12/01 $13,900

4 Construction 12/02 12/04 $32,801

12/01 3/04 $31.500

Total: $53.500

$50:429
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Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $949 $14,725 $2,726 $18.400
$760 $13,900 $3.740
Proposed
Port Local Committed $246 $3,080 $3,326
£ $255
Proposed
Prop C Measure Committed $5,264 $5,264
Proposed
TEA 21 Federal Committed $15,000 $15,000
Proposed
ISTEA Federal Committed $983 $3,796 $6,731 $11,510
$3:049 $4487
Proposed
Committed $1,229 $4,745 $14,725 $32,801 $53,500
Totals: $3,800 $13,900 $31,500 $50.429
Proposed
Totals: $1,229 $4,745 $14,725 $32,801 $53,500

Prior TCRP Action: Original application was approved on January 17, 2001 (TA-01-01) for $18,400,000 for
Phases 2, 3 and 4. Major amendment was approved on June 7, 2001 (TAA-01-05) to redistribute TCR funds
between phases.

Status of Conditions: No conditions set.

Discussion/Issues: Project is fully funded. Environmental and Regional Transportation Plan documentation is

on file. Environmental Document (Negative Declaration) approved by the CTC in March 2001 under Resolution
E-01-24.

Recommend Approval



August 22, 2002
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Regional Seismic retrofit and core segment improvements for the Bay Area Rapid Transit
system.

($ X 1,000)

Estimated Project Cost: $413,000 TCRP Funds covered by application: $19,500

Total TCRP Funds Available: $20,000 Phases(s) covered by application: 1,2

Lead Agency: San Francisco I mplementing Agency: Same

Bay Area Rapid

Transit District
TCRP allocation requested concurrently with application:  $7,970 for Phase(s): 1
Advancerequested:  $0 for Phase(s): N/A

Project Summary: The overall project will make
improvements to the BART system to provide the Bay Area
with a critical transit lifeline in the event of an earthquake.
Improvements will be made from the Transbay Tube
eastward towards the Caldecott Tunnel. The original BART
system design needs to be brought up to current standards
to withstand a Maximum Credible Earthquake (MCE) and
return to service with a minimum delay after such an event.

The project will be segmented and, therefore, phases may : LN g
overlap. i ' s

Summary of Action: This amendment updates the project
schedule and funding plan. Changes proposed by this
amendment are reflected in strikethrough and bold.

AT D daa
Dagierd Carrigar
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Reason for Change: Based on the Vulnerability Study
recently completed, the project cost and schedule has been revised to reflect the increased complexity of the
work required for the Transbay Tube. The Study showed that geotechnical studies/exploration along the length of
the tube in the bay are required as well as additional preliminary design and studies for environmental clearance.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 Prepare Engineering Studies, Environmental Review, 3/00 6/04 $40,796

Permits 4/03 $25.228
2 Prepare PS&E for Seismic Core System 3/03 11/05 $32.800
3 Right of Way Easements 3/03 11/05 $3,500
4 Construct Core System Seismic Improvements 9/03 12/08 $335.904

Total: $413,000
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Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $8,470 $11,530 $20,000
$500
Proposed
Local Seismic  |State Committed $9,100 $18,070 $500 $56,330 $84,000
Safety $6:200
Proposed
STIP-RIP State Committed $10,200 $10,200
Proposed
BART Local Committed $10,000 $2,000 $12,000
$7.000
Proposed $1,200 $3,000 $279,574 $283,774
STP Federal Committed $3,026 $3,026
$1.358
Proposed
Committed $40,796 $31,600 $500 $56,330 $129,226
Totals: $25.258
Proposed $1,200 $3,000 $279,574 $283,774
Totals: $40,796 $32,800 $3.500 $335,904 $413,000
$25.258

Prior TCRP Action: Original application was approved on July 11, 2001 (TA-01-11) for $500,000 for Phase 1.
Minor amendment was approved on February 7, 2002 based on the October 2001 Progress Report. Minor
amendment was approved on June 27, 2002 based on the April 2002 Progress Report.

Status of Conditions: No previous conditions set.

Discussion/Issues: Regional Transportation Plan documentation is on file. Funding in the amount of
$283,774,000 remains to be identified. The BART Board of Directors on July 24, 2002 approved the placement
on the November 2002 ballot the issuing of BART General Obligation Bonds to fully fund the project.

Recommend Approval with the following condition:

The allocation of funds for design is contingent upon receipt of a plan identifying fully funded, usable
segments.
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CALIFORNIA TRANSPORTATION COMMISSION
Approval of Traffic Congestion Relief Program
Project Application Amendment

RESOLUTION TAA-02-08
Amending Resolutions TA-01-11 and TAA-01-05

WHEREAS the Traffic Congestion Relief Act of 2000 (herein after referred to as
“statute”), which was established by Chapters 91 (AB 2928) and 656 (SB 1662) of the
Statutes of 2000, establishes the Traffic Congestion Relief Program, providing $5.39
billion for projects throughout the State of Californiato reduce traffic congestion, provide
for safe and efficient movement of goods, and provide system connectivity; and

WHEREAS in accordance with Government Code Section 14556.11 the California
Transportation Commission (Commission) has adopted guidelines, in consultation with
the Department of Transportation (Department) and regional agencies, to implement the
Traffic Congestion Relief Program (TCRP); and

WHEREAS the statute and guidelines require applicants to specify full and complete
project applications, including scope, cost and schedule, financial plans and funding
sources, and

WHEREAS on January 18, 2001, the Commission passed Resolution TA-01-01
approving TCRP Project #44 — Route 47 (Terminal Island Freeway), for $18,400,000 to
the Port of Long Beach; and

WHEREAS on June 7, 2001, the Commission passed Resolution TAA-01-05 approving
the redistribution of TCR funds for TCRP Project #44 — Route 47 (Termina Island
Freeway), between Phase 2 — Plans, Specifications and Estimates (PS&E), Phase 3 —
Right of Way (ROW) and Phase 4 — Construction (CON); and

WHEREAS the Port of Long Beach has submitted an amended application for TCRP
Project #44 — Route 47 (Terminal Island Freeway), to reflect a revised project schedule
and updated financial plan based on a completed Value Analysis, and

WHEREAS on July 11, 2001, the Commission passed Resolution TA-01-11 approving
TCRP Project #156 — Seismic retrofit and core segment improvements for the Bay Area
Rapid Transit system, approving $500,000 to the Bay Area Rapid Transit District
(BART) for Phase 1 — Environmental and Permits (ENV); and

WHEREAS the BART has submitted an amended application for TCRP Project #156 —
Seismic retrofit and core segment improvements for the Bay Area Rapid Transit system,
updating the project schedule and financial plan based on completion of the Vulnerability

Study.
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NOW THEREFORE BE IT RESOLVED the Commission does hereby approve the
following two TCRP project application amendments as submitted, with subsequent
clarifications and revisions:

Project #44 — Route 47 (Terminal Island Freeway); construct interchange at
Ocean Boulevard Overpass in the City of Long Beach in Los Angeles County.
Amend application to update project schedule and cost.

Applicant agency: Port of Long Beach

Implementing Agency: Port of Long Beach

Project #156 — Seismic retrofit and core segment improvements for the Bay
Area Rapid Transit system. Amend application to update project schedule and
increase TCRP funding for Phase 1 — Environmental and Permits and Phase 2
— Plans, Specifications and Estimates.
Applicant agency: Bay Area Rapid Transit District (BART)
Implementing Agency: BART;

ad

BE IT FURTHER RESOLVED that for TCRP Project #156 — Seismic retrofit and core
segment improvements for the Bay Area Rapid Transit system, an allocation of funds for
design is contingent upon receipt of a plan identifying fully funded, usable segments; and

BE IT FURTHER RESOLVED that al applicant agenC|es shall prowde the Commission
and the Department with a progress report on April 1* and October T of each year on
actual expenditures and status of work, until the projects have been completed; and

BE IT FURTHER RESOLVED that this TCRP project application approva by the
Commission reserves the State funding for the projects as specified by the statute, and
allows the applicant agencies to incur costs in accordance with the approved project
application, statute and guidelines; and

BE IT FURTHER RESOLVED that CTC Resolutions TA-01-11 and TAA-01-05 are
hereby amended.





